



Shaler Area School District

SCOTT PRIMARY SCHOOL



June 08, 2018



Paving the West Parking Lot





Paving the West Parking Lot





Sidewalks Continue





Sidewalks Continue





Finishes Continue @ Administration





Finishes Continue @ Area B – First Floor





Finishes Continue Library





Finishes Continue Area A First Floor





Finishes Continue Area A First Floor





Finishes Continue

Area B – Ground Floor





Finishes Continue

Area B – Ground Floor





Finishes Continue

Area B – Ground Floor





Finishes Continue

Area A – Ground Floor





Finishes Continue Area A Ground Floor





Finishes Continue

Area A Ground Floor





North Elevation View

June 08, 2018





South Elevation View

June 08, 2018





Pull Planning

June 04, 2018

PRIME	MON.	TUES.	WED.	THUR.	FRI.	Weekly Goals WEEK ENDING
A-1 SARGENT	<ul style="list-style-type: none"> LETTING LOBBY FRIDGE IN HOOD FINISH LIBRARY R.T. KIT (AS EXHAUST) CATS LIGHTS STAGE LIGHTS 	TEACHER STATION VICE MOLD LID.	→	→	→	
NELLO	<ul style="list-style-type: none"> CONC OUTSIDE PAINT C&D STAND BEAM OVERMOLD 1ST FLOOR VCT ALLIUM STAIR FLOOR TILE TILE WORK 	→		PAVING →	→	
RAM	<ul style="list-style-type: none"> GR. FLOOR LACK ENDS WINGS CHILLED FRIDGE CELL MORA SUT TILE IN A & B 1ST FLOOR 					
BOVA	X	OFF SITE →			→	
VRABEL	<ul style="list-style-type: none"> CARDWORK & CLASS STOPS ON A & B GRND FLOOR SPEAKER HEADS 					
HRANEC	<ul style="list-style-type: none"> GR. FLOOR KILL EXHAUST CELLS & DIFF I.T. GRV SPLIT C&D DIFF ON STAGE 	<ul style="list-style-type: none"> MEASURE DEEPS FOR EXHAUST FRAYS START CHILLS IN ADMIN 	DELIVERY RTU ADMIN	RTU →	→	
EAST WEST	<ul style="list-style-type: none"> SPLIT SYSTEM →		CHILLER PIPING		FLUSH CHILLED WTR	





SCOTT PRIMARY SCHOOL

Scheduled Work for Upcoming Weeks

- Continue MEP Systems – Trim Out
- Interior Ceramic
- Interior Painting
- Flooring
- Casework
- Site Sidewalks
- Site Paving