



Shaler Area School District

SCOTT PRIMARY SCHOOL



July 13, 2018



Sitework Continues





Sitework Continues



Massaro
CM SERVICES, LLC



Playground Foundations & Drains



Massaro
CM SERVICES, LLC



Reinforced Lawn is Underway



Massaro
CM SERVICES, LLC



Cafeteria & Stage Finishes Continue



Massaro
CM SERVICES, LLC



Finishes Continue @ Administration



Massaro
CM SERVICES, LLC



Finishes Continue @ Administration





Finishes Continue @ Main Entry Corridor



Massaro
CM SERVICES, LLC



Finishes Continue @ Music Room



Massaro
CM SERVICES, LLC



Finishes Continue @ Area B – First Floor





Finishes Continue @ Area B – First Floor





Finishes Continue @ Library Continue



Massaro
CM SERVICES, LLC



Finishes Continue

Area A First Floor





Finishes Continue

Area A First Floor



Massaro
CM SERVICES, LLC



Finishes Continue

Area B – Ground Floor





Finishes Continue

Area B – Ground Floor





Finishes Continue

Area A Ground Floor





Finishes Continue

Area A Ground Floor





North Elevation View

July 13, 2018



Massaro
CM SERVICES, LLC



South Elevation View

July 13, 2018



Massaro
CM SERVICES, LLC



Pull Planning

July 09, 2018

PRIME	MON.	TUES.	WED.	THUR.	FRI.	Weekly Goals Week Ending
A-1 SARGENT	- C. Corridor - Cafe Devices - Light in SARG - Wires Churn		Kitchen Equip		→ →	
NELLO	- Paint of F.R. - VOT of F.R. Storage Room - Submittal/Change Notice - GFI Checkwork - GFI Checkwork - Clean up of F.R. Room - Check in Doors	→ VET MUSIC ROOM H STOREFRONT	Paint 1115 of F.R. Jamb		→ → → → →	
RAM	- BAID & COIT - Kitchen, Gym Storage - Sound Panels Gym - Patch Columns - Music Room Tile - FICS		CHECKER ROOM Ceiling		→ → →	
BOVA	Kitchen Install				→	
VRABEL	- Kitchen Hook Up - Casework Sinks As per plan - Sprinkler Kitchen	→ HYDRO TEST			→ →	
HRANEC	- Roof Top Gym Fics	OFF SITE	OFF SITE	DELIV. KITCHEN TIE INS	→ BOILER ROOM	
EAST WEST	- CHECKER APPS				→ RTU #1 Startup	



Massaro
CM SERVICES, LLC



SCOTT PRIMARY SCHOOL

Scheduled Work for Upcoming Weeks

- Continue MEP Systems – Trim Out
- Start up of HVAC Systems
- Interior Painting & Touch up
- Flooring
- Site Sidewalks
- Site Paving
- Punch Out
- Health Inspection for Kitchen
- Final Electrical Inspection
- Final Plumbing Inspection